SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 8:43AM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 490 Const Calendar Day: 574 D.ate: 30-Dec-2013. Mon.day 0 4-SOFA:8001§(;I.:2113.9
Inspector Name: Feather, Bernard Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  08:00am  05:00 pm Break: 01:00 Over Time:

Federal ID:

Location:

Reviewer:  Shedd, Bill Approved Date: Status: Submit

Weather
Temperature 7 AM 12 PM 4PM

Precipitation Condition not recorded

Working Day If no, explain:

Di ary: Dispute
General Comments

[]

Track progress of FWS mechanical piping installation. Inspect west loop and east anchorage
dehumidification units. Misc. MEP paperwork and write diaries.

04-0120F4 Bid Item: 128 0-000-000.128 DEHUMIDIFIER SYSTEM
F.W. SPENCER AND SON, INC

Diary: Dispute
Dehumidification System 128 0-000-000.128

| went to the east anchorage splay chamber today to inspect the dehumidification units and made these
observations:

[]

1.Both hatches (into the splay chamber and into the anchorage) were opened for both anchorages (EB and
WB). | shut those for the EB bridge, and the hatch into the WB splay chamber, but ironworkers were
working in the chamber behind the anchorage. | asked them to shut the hatch when they leave for the
day. | would suggest you bring this topic up for their weekly safety meeting and put signs on the hatches
saying they need to be closed when work is complete inside the dehumidified chambers.

2.The plenum box at the end of recirculation air outlet duct needs to be insulated.

3.The systems appear to be out of balanced. Looking at the gauges for the EB unit, the recirculation air
needle is pegged. | didn’'t check the gauges for the WB unit, but the same situation may occur.

4.In general, it does not appear that the units have been fully balanced. There are plugs where pitot tubes
were used on the process air duct immediate adjacent to the unit, and there are plugs on the recirculation
air inlet and outlet, and make up air ducts, but there are no plugs at any of the process air outlets
throughout the splay chamber or in the outlet behind the anchorage. The systems need to be fully
balanced prior to the performance test.

5.1t appears an electrical box cover is missing from control damper electric supply for the EB bridge unit.
6.The hatch leading to the chamber behind the anchorage for the EB bridge cannot be secured because
the lock will not fit into the hasp.

| inspected the west loop unit last week and found no obvious problem, and the gauges appear to show
the unit is balanced.

CCO-187 Bid Item: 001 0-MSI-EFA.187 MEP/Structural Interferences
F.W. SPENCER AND SON, INC

Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute

Tzl
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Feather, Bernard Diary #: 490  Date: 30-Dec-2013 Monday
Contractor: F.W. SPENCER AND SON, INC
Welder JNM RICHARD KIIKVEE 8.00 0.00 0.00 8.00 D
Plumber/Pipefitter JNM NARCISO BIAGI 8.00 0.00 0.00 8.00 D
Plumber/Pipefitter FOR TOM COLOMBO 8.00 0.00 0.00 8.00 D
Di ary: Dispute
Mechanical Piping 001 O0-MSI-EFA.187 =
The FWS crew, including Josh Johnson, spent the shift mobilizing to a day closure of Lane #1 of the EB
bridge to install the PS-14 similar at Hinge AE, per the direction given in RFI 3260.
The crew used a 200 volt welding machine, a 2.5 HP generator, three trucks, and small tools in
performance of this work.
CCO-354 Bid Iltem: 001 0-FWS-ELS.354 CIC - Mechanical Impacts - F.W. Spencer
F.W. SPENCER AND SON, INC
Di ary: Dispute
Mechanical Change of 001 O0-FWS-ELS.354 —~
Mobilization to and demobilization from the bridge is covered under CCO 187 for this day's work.
The crew used a towed port-a-potty to perform this days work.
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